WORKPLAN OF THE PROJECT

		2002			2003												2004		
WP	**ACTIVITY**	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar
WP.1	**Project's Management**																		
1.1	Project's Management																		
1.2	Financial Management																		
1.3	Administration																		
1.4	1st partners meeting																		
1.5	2nd partners meeting																		
WP.2	**Development of the pedagogical framework**																		
2.1	User needs analysis																		
2.2	Design of the pedagogical approach																		
2.3	Selection of the educational content																		
2.4	Development of educational modules																		
2.5	Determination of the implementation parameters																		
2.6	Design of lesson plans																		
2.7	Teachers workshop																		
2.8	Teachers training																		
2.9	Optimisation of the didactical approach																		
2.10	Project's implementation guide																		
WP.3	**Development of the educational platform**																		
3.1	Technical design																		
3.2	Development of the DAQ system																		
3.3	Development of the database																		
3.4	Development of the user interface																		
3.5	Optimisation of the educational platform																		
3.6	Development of the on-line manual (tutor)																		
WP.4	**Implementation**																		
4.1	Implementation at schools (first phase)																		
4.2	Implementation at schools (second phase)																		
4.3	Pedagogical support																		
4.4	Technical support																		
WP.5	**Evaluation**																		
5.1	Development of the research plan																		
5.2	Test design																		
5.3	Measurements (pre-tests)																		
5.4	On field observations (first phase)																		
5.5	Measurements (post-tests)																		
5.6	On field observations (second phase)																		
5.7	Statistical analysis																		
5.8	Evaluation report																		
WP.6	**Dissemination**																		
6.1	Dissemination plan																		
6.2	Development of the project's web site																		
6.3	Guide of good practice																		
6.4	Project's CD-ROM																		
6.5	Publications																		
6.6	Participation to conferences/workshops																		